AGENDA BILL APPROVAL FORM

S ™ WASHINGTON

Agenda Subject: Change Order No. 4 to Contract 05-17 Date: July 27, 2009
Department: Attachments: " | Budget Impact:
Public Works Budget Status Sheet & Map $0.00

Administrative Recommendation:

City Council approve Change Order No. 4 in the amount of $136,938 to Contract 05-17 with Interwest
Development for work on project C504A, R Street SE Utility Improvements.

Background Summary:

The purpose of this project is to construct utility improvements including pavement restoration along 21°
Street SE, R Street SE, M Street SE, O Court SE, and 17" Street SE.

Previously, Change Order 3 was approved to construct storm drainage improvements on K Street SE
(18" St SE to 17™ St SE), on 17" St SE (K Street SE to M Street SE) and on M St SE (17" St SE to
Auburn Way South). Change Order 4 will modify Change Order 3 by installing a larger diameter pipe on
17" St SE and changing the point of connection with the existing storm system on Auburn Way S from the
southwest corner of M Street SE/Auburn Way S intersection to the southeast corner of Auburn Way
South/17" St SE intersection (including crossing Auburn Way South). These storm modifications have
been designed consistent with the draft 2009 Storm Drainage Comprehensive Plan and are part of the
strategy to alleviate flooding issues on Auburn Way South at SR-18. Flooding should be decreased by
diverting storms flows in this area from the Auburn Way South storm main to the 21* Street Regional
Retention Facility.

Construction for the overall project began in March 2009 and based on the Contractor’s performance to
date, is anticipated to be complete in September 2009, including the added Change Order work.
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W0803-8A

BUDGET STATUS SHEET

[Project No:  C504A

Project Title: R Street SE Utllity Improvements
Project Manager: Robert Lee
(O Project Initiation
Initiation Date: _May 9, 2005 (O Permision to Advertise Date: August 3, 2009
Advertisement Date: _November 18, 2008 O Contract Award
Award Date: _January 20, 2009 @ Change Order #4 Approval
O Contract Final Acceptance
The "Future Years" column indicates the projected amount to be requested in future budgets.
Funds Budgeted (Funds Available)
Funding Prior Years 2008 2008 Future Years Total
328 Fund - Sidewalk Improvement 0 0 25,000 0 25,000
430 Fund - Water Utility Fund 9,082 38,808 680,000 0 727,981 |
431 Fund - Sanitiary Sewer Fund 15,291 53,318 1,339,959 0 1,408,568
431 Fund - Muckleshoot Sewer Grant 0 0 1,602,500 0 1,602,500 |
432 Fund - Storm Utility Fund 58,385 74,736 1,633,864 0 1,766,985
105 Fund - Arterial Street Preservation 0 0 11,748 0 11,748
Total 82,758 166,952 5,293,072 0 5,642,782
Estimated Cost (Funds Needed)
Activity Prior Years 2008 2009 Future Years Total
Design Engineering - City Costs 83,821 133,829 0 0 217,650
Design Engineering - Consultant Costs (1,063) 33,123 o} 0 32,060
Construction Contract Bid 0 o 2,597,232.07 ] 2,597,232
Change Order #t 0 0 0 0 0
Change Order #2 0 0 11,748 0 11,748
Change Order #3 0 0 220,231 0 220,231
Change Order #4 0 0 136,938 0 136,938
Authorizied Contingency (10%) 0 0 259,723 0 259,723
Construction Engineering - City Costs 0 0 170,000 ¢} 170,000
Construction Engineering - Consultant Costs [ 0 20,000 0 20,000
Total 82,758 166,952 3,415,872 0 3,665,582
328 Budget Status (Sidewalk Imp.)
Prior Years 2008 2009 Future Years Total
*328 Funds Budgeted () 0 0 (25,000} 0 {25,000)
328 Funds Needed 0 0 256,000 0 25,000
*328 Fund Project Contingency () 0 0 0 0 0
328 Funds Required 0 0 0 0 0
430 Water Budget Status
Prior Years 2008 2009 Future Years Total
*430 Funds Budgeted ( ) (9,082) (38,898) (680,000) 0 (727,981)
430 Funds Needed 9,082 38,750 543,952 0 591,784
*430 Fund Project Contingency ( } (0) (148) (136,048) 0 (136,196)
430 Funds Required 0 0 0 0 0
431 Sewer Budget Status
Prior Years 2008 2009 Future Years Totat
*431 Funds Budgeted () (15,291) (53,318) (2,942,459) 0 (3,011,068)
431 Funds Needed 15,291 53,318 1,395,319 0 1,463,927
*431 Fund Project Contingency () 0 0] (1,547,141) 0] (1,547,140)
431 Funds Required 0 0 0 0 0
432 Storm Budget Status
Prior Years 2008 2009 Future Years Total
*432 Funds Budgeted () (58,385) (74,736) (1,633,864) 4] (1,766,985)
432 Funds Needed 58,385 74,736 1,414,853 0 1,547,974
*432 Fund Project Contingency () 0 0 (219,011) 0 (219,011)
432 Funds Required 0 0 0 0 0
105 Arterial Street Preservation Budget Status
Prior Years 2008 2009 Future Years Total
*105 Funds Budgeted ( ) [¢] 0 (11,748) 4 {11,748)
105 Funds Needed 0 0 11,748 0 11,748
*108 Fund Project C: gency () 0 0 (0) 0 (0)
105 Funds Required 0 0 0 0 0

* (#)in the Budget Status Sections indicates Money the City has available.
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